AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of6

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00194 2004NMAY18 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4807A
TACOM WARREN BLDG 231 DCMA STEWART & STEVENSON
ANVSTA- AQ ATBB SEALY
JOE MACHUSAK (586)574- 7353 P.O BOX 457
WARREN, M CHI GAN 48397- 5000 SEALY, TX 77474-0457
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L:  MACHUSAK@ACOM ARMWY. M L
SCD B PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

STEWART & STEVENSON TACTI CAL VEH CLE SYSTEMS, LP
5000 |-10 WVEST
SEALY, TX. 77474-9506

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 98- C- MDO5
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code OFVB9 | Facility Code 19980CT14

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: FG NET DECREASE: - $9, 530.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Contract Expiration Date: 2004DEC31

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
M CHEAL D. MCHUGH

MCHUGHM@ACOM ARMY. M L (586) 574- 6506

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / S| GNED/ 2004MAY18
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 98- C- MD05 MOD/AMD P00194

Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PURPCSE OF MODI FI CATI ON P00194: Del etes SLIN 6391AA and replaces with SLIN 6391AB which adds 1 each MLO92A1 MIV Chassis to the
contract. In accordance with the Changes Cl ause, the Chassis color is changed from canouflage to 383 Green and a Sel f Recovery Wnch
is added to the Chassis.

CURRENT CONTRACT AMOUNT: $ 2,052,178, 366. 51
ADDED THI S MODI FI CATI ON: ($ 9, 530. 76)
NEW CONTRACT AMOUNT: $ 2,052, 168, 835. 75

1. Modification P00194 is a bi-lateral nodification, which follows in succession, Mdification P00192.

2. The followi ng changes have been made as a result of this Mdification P00194:
a. Section B -
i. SLIN6391AA is deleted in its entirety. The custoner, WBMR, requested cancellation of its order for the MLO83Al Canoufl age
MIV Cargo and replacenent with an MLO92A1 MIV 383 G een Chassis with Wnch. Replacenent is on SLIN 6391AB.
ii. SLIN6391AB is created to fund 1 each MLO92A1 MIV 5 Ton Chassis for Wiite Sands at a unit price of $145,546.64 with the
follow ng narrative:
"This SLIN funds the cost to add 1 each ML092A1 Green MIV 5 Ton Chassis with Wnch for Wiite Sands (Ericsson). Delivery

date is 30 Jun 04. Custoner is WBMR. Ship to S& CKONO8. Contractor may expedite delivery at no additional cost to the Governnent.
Unit Price of $145,546.64 includes $10,409.11 for the Wnch and a credit of $258.00 for changing col or from Canouflage to 383 Green."

ii. As aresult of SLIN 6391AA being del eted and SLIN 6391AB being created, the value of the contract is reduced by
$9,530. 76 from $2, 052,178, 366.51 to $2, 052, 168, 835. 75.
b. Section G -
i. Revised to reflect the changes in funding associated with the actions of Paragraph 2a above.
c. Section J -

Revised to reflect the 6 May 04 revision date for Attachnents 013 and 009.

3. In consideration of the adjustnment in contract price and the other changes described herein, the Contractor hereby remni ses, releases
and di scharges the Governnent fromall civil liabilities, obligations, clains, appeals, and demands which are bassed on the
incorporation of the above referenced changes into the contract, whether admi nistrative or judicial, legal or equitable, or direct or
indirect.

4. As a result of nodification P000194, the contract amount is decreased by $ 9,530.76 from $2,052,178,366.51 to $2, 052, 168, 835. 75.

5. There are no other changes to the ternms and conditions of the contract except as stated herein.

*** END OF NARRATIVE A 199 ***



Refer ence No. of Document Being Continued Page 3 of 6
CONTINUATION SHEET PIIN/SI|N DAAEO7- 98- C- NDOS MOD/AMD P00194
Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
6391AA DELETED
6391AB PRODUCTI ON_ QUANTI TY 1 EA |$_145,546.64000 |$ 145, 546. 64

NOUN: MLO92 GREEN CHASI S W W WSMR

PRON: W1357043J0 PRON AMD: 01 ACRN: FG
AMS CD: 53901572

CUSTOMER ORDER NO M PRO4TOR0061

This SLIN funds the cost to add 1 each ML092Al Green
MIV 5 Ton Chassis with Wnch for Wite Sands
(Ericsson). Delivery date is 30 Jun 04. Custoner is
WBMR.  Ship to S&S CKONO8. Contractor nmay expedite
delivery at no additional cost to the Governnent.

Unit Price of $145,546.64 includes $10, 409.11 for the
Wnch and a credit of $258.00 for changing color from
Canpufl age to 383 Green.

(End of narrative B001)

Packagi ng and Marki ng

I nspection and_Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

DOC SUPPL
REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wb6HZV4125MV04 CKONO8 M 3
PRQJ_CD BRK BLK PT
L
DEL REL CD QUANTI TY DEL DATE
001 1 30- JUN- 2004

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS
(CKONO8)  XR STEWART AND STEVENSON

TACTI CAL VEHI CLE SYSTEMS

5000 | NT 10 VEST

SEALY TX 77474- 0001




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- MD05 MOD/AMD P00194

Page 4 of 6

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
6391AA WL35X967J0 FG 2 $ 155,077.40 $ -155,077. 40 $ 0.00
53901572 3TOPAA
M PRO4TOR0061
6391AB W1357043J0 FG 2 $ 0.00 $ 145, 546. 64 $ 145, 546. 64
53901572
M PRO4TOR0061
NET CHANGE $ -9,530.76
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny FG 21 32035000031E1E0253901572516 S01021 WBOFLR $ -9,530.76
NET CHANGE $ -9,530.76

NET CHANGE FOR AWARD: $

PRI OR AMOUNT
OF AWARD
2,052,178, 366. 51

| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMI
$ -9,530.76 $ 2,052,168, 835.75



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7- 98- C- MDO5

MOD/AMD P00194

Page 5 of 6

Name of Offeror or Contractor:

STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

SECTION J - LIST OF ATTACHVENTS
LI ST _OF ADDENDA

TITLE

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

ATTACHMVENT

ATTACHMVENT

ATTACHVENT

ATTACHVENT

EXH BIT A
EXH BIT B

ATTACHMVENT 014

PART NUMBER

1244114
1244114

12441145-001
12441145-002

1244115
1244115
1244117
1244117
1244117
1244117
1244117

001

002

003

004

005

006

007

008

009

010

011

012

013

014

015

016

017

018

019

020

021

022

023

3
4

0
1
3
4
5
7
8

FMIV ATPD 2131A

FMIV BASELI NE TECHNI CAL DATA PACKAGE
CAMOUFLAGE PAI NT PATTERN DRAW NGS

RFD/ RFW | NSTRUCTI ONS

VECP | NSTRUCTI ONS

EFFECTI VI TY CERTI FI CATI ON

CONTRACTOR COST DATA REPORT FORVATS

ATI RS/ TI R/ FACARS | NFORMATI ON

CONTRACT VEHI CLE DELI VERY SCHEDULE

REVI SED PAI NT REQUI REMENT

NO COST RFDs/ RFW

NO COST ECPs

DEVI ATIONS / ECPs BY VEHI CLE BY PROGRAM YEAR
TRAI LER LONGLEAD MATERI AL LI ST

FMIV OVERPAI NT CRI TERI A

P00094 CARGO BED CORROSI ON WARRANTY VEHI CLES
P00094 CARGO BED | NSPECTI ON METHOD SHEET
Vehi cl e Exerci se Program

Pre-shi pment | nspection/ Mai nt enance Procedures

DD FORM 254

H MARS SCOPE OF WORK ( SOW
I NSTRUCTI ONS FOR PREPARI NG ECP FORMS
CARVELL RUST | NHI BI TOR APPLI CATI ON ( SOW

CONTRACT DATA REQUI REMENTS LI ST ( DDFORM 1423)
DATA | TEM DESCRI PTI ON

DESCRI PTI ON QUANTI TY
Frane Section, Vehicul ar Right 260
Frame Section, Vehicular Left 260
Axl e Assenbly, LMV Trailer 260
Axl e Assenbly, MIV Trailer 520
Rai |, Cargo Bed, Right Side 260
Rail, Cargo Bed, Left Side 260
Frame Section, Crossnenber 520
Franme Menber, Right Side 260
Frame Menber, Left Side 260
Frane Section, Right Sub-Rail 260
Frame Section, Left Sub-Rail 260

DATE NO. OF PAGES
07 MAY 98
10 Cct 01
06 May 04 (Modification P00194)
21 Apr 04
25 Feb 04
06 May 04 (Modification P00194)
10 Nov 99
16 Jan 97/ 04 Feb 00
25 CQct 02 (Modification P00139)
25 Oct 02 (Modification P00139)

Was Attach 018(P00113), change
Attach 020,12 Nov 02(P00142)

to

11

12

01

21

MAR 03 (Mbdification P00148)

JAN 04 (Modification P00180)

MAY 02 (Modification P00188)

MAY 03 (Modification P00160)



Reference No. of Document Being Continued Page 6 of 6

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 98- C- MD05 MOD/AMD P00194

Name of Offeror or Contractor: STEWART & STEVENSON TACTI CAL VEHI CLE SYSTEMS, LP

12442869 Cargo Bed, LMIV 260
12442874 Cargo Bed, MV 260

*** END OF NARRATIVE J 001 ***
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